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Government Building Solar Parking Canopies 

Project Purpose/Background 

In an effort to reduce electrical costs, solar parking canopies will be installed at the Government Building 
Complex, which will result in an average annual cost savings of $35,300.  This represents a 15.6% cost 
reduction. 

 

Project Status 

 Power Purchase Agreement (PPA) signed December 2015. 

 Net metering application submitted to SMECO in August 2016. Application being finalized. 

 System design layout submitted to Town of La Plata in September 2016. 

 Anticipated start of construction: Spring 2017 

 Anticipated project completion:  Winter 2017 
 

Three-Month Look Ahead 

Expected start of construction in April 2017.  
 

Issues/Concerns 

Cantilever design will limit size of vehicles that can park in Government Building Complex parking lots.  
Coordination with Emergency Services Department will be necessary to ensure that public 
safety/emergency vehicles will be able to maneuver throughout parking areas. 
 

Project Summary  
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Solar Power Purchase Program 

Project Purpose/Background 

In an effort to reduce electrical costs, the County initiated its Solar Power Purchase Program in the fall of 
2015 by competitively soliciting proposals from qualified solar power providers. As a result of the solicitation, 
the County issued letters of intent to three solar energy companies.  The County’s solar power initiative is 
an on-going program with a goal of having 100% of the County’s electricity demand provided through solar 
energy, which would result in an average annual cost savings of more than $715,000.  This represents a 
32% cost savings. 
 

Project Status 

 Three (3) letters of intent issued for three (3) County owned sites and one (1) privately owned site. 

 Two (2) draft Power Purchase Agreements (PPA’s) submitted for review. 

 One (1) draft PPA under review and in final stage of negotiations (privately owned site). 

 Solar provider (private site) is coordinating with SMECO on interconnection agreement. 

 Privately owned site scheduled start of construction: Spring 2017; completion: December 2017. 

 Solar provider exploring opportunities for other potential County owned sites. 
 

Three-Month Look Ahead 

Expect to receive approval of interconnection application from SMECO and start construction. Solar 
providers to explore other County owned properties for other prospective solar sites. 

  

Issues/Concerns 

Declining value of renewable energy credits (RECs) will impact overall savings for County.  
 

Project Summary  
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Health Department Roof Replacement 

Project Purpose/Background 

The existing roof surface layer at the Health Department (HD) has outlived its serviceable life and is in need 
of replacement.  In 2015, an evaluation of the roof and coating system was performed and out of three 
recommended repair options, the County selected a roof recovery option which involves construction of a 
new thermoplastic polyolefin (TPO) single-ply membrane roof over the existing metal roof. 
   
During the design of the new roof system, a roof structural assessment recommended steel reinforcement 
of the structural members prior to replacement of the roof.  Thus, new steel beams and purlins will be 
installed to supplement the existing structure and prepare the roof for the additional load of the new roof 
recovery system.  
 

Project Status 

 Team currently exploring relocation alternatives to minimize impact to Health Department functions 
snow events. 

 

Three-Month Look Ahead 

Utilize task order consultant to design the site layout for temporary facilities, obtain all necessary permits 
and begin delivery of temporary office facilities.   
 

Issues/Concerns 

At the request of HD staff, Public Facilities verified the need to paint the clinic area during the displacement 
of clinical staff.  Public Facilities is requesting to replace the rooftop A/C units simultaneously.  Displacement 
of the clinic beyond 50 days requires special consideration and planning.  Capital Services foresees a major 
planning and coordination effort to ensure the successful completion of the interior structural reinforcement 
work. 
 

Project Summary 
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National Guard Armory Renovations Study 

Project Purpose/Background 

The County seeks to renovate the former National Guard Armory facility located at 14 W. Hawthorne Drive 
in the Town of La Plata.  In 2011, the Department of Public Works (DPW) performed a preliminary 
assessment of the facility and found that the building was in need of several renovations. 
 
The purpose of the project is to perform a detailed feasibility study to determine the exact extent of the 
renovations, analyze the feasibility of several municipal type adaptive re-uses, and prepare a rehabilitation 
cost estimate for obtainment of a general use and occupancy permit. 
 

Project Status 

 Received decision from Maryland Historical Trust limiting modifications to exterior only. 

 Feasibility Study construction cost estimates for general office space and other uses subject to the 
existing building having enough space for each use (therefore precluding the need for an addition) 
are: 

o Office Space: $185/SF @ 29,200 SF = $5,400,000. 
o Recreation Center: $205/SF @ 29,200 SF = $5,986,000. 
o Library: $215/SF @ 29,200 SF = $6,278,000.  
o Animal Shelter: $225/SF @ 29,200 SF = $6,570,000.   

 

Three-Month Look Ahead 

Staff to receive direction on use for facility.  
 

Issues/Concerns 

High renovation costs and limited adaptive re-use options due to historical easement threatens to halt the 
project. 
 

Project Summary 
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Middletown Road/Billingsley Road Roundabout 

Project Purpose/Background 

Traffic backups exist during peak vehicular volume times at the existing 3-way stop located at Billingsley 
Road and Middletown Road. This project will allow traffic flow to move more freely through a two-lane 
roundabout. The project will include construction of a 2-lane roundabout and 800 linear feet of 4-lane divided 
highway from signalized intersection to the roundabout to meet the ultimate roadway classification for 
Middletown Road. 

 

Project Status 

 Construction underway.  Contractor demolished existing house and garage. Staff continues to work 
on final acquisitions.   Contract schedule has the project being completed by December 15, 2017. 

 

Three-Month Look Ahead 

Expect to receive signed contract documents, complete right of way plats, and rights of entry.   
 

Issues/Concerns 

Final land and easement acquisitions.  

 

Project Summary 

 

  



       Capital Projects Quarterly Report 
February 28, 2017 

 

Department of Public Works – Capital Services Division  Capital Projects Quarterly Report – Page 6 of 14 
  

NPDES Holly Tree Lane 

Project Purpose/Background 

The NPDES Holly Tree Lane Stream Restoration project is located approximately .5 miles north of US Route 
301 (Crain Highway) on the east side of Holly Tree Avenue in Waldorf. Most of the upstream residential 
properties were built in the late 1970’s and 1980’s without any water quality treatment, although several 
properties upstream did implement Best Management Practices (BMPs) when constructed after 2003. The 
County’s NPDES program has identified the Holly Tree Lane Stream project as a designated location for 
improving water quality through stormwater BMPs or stream/channel restoration. Please note that the intent 
of this project is to provide as much water quality as possible while meeting MDE’s Stormwater Management 
regulations, and establishing a long term solution to severe channel erosion that occurs within the existing 
stream. 
 

Project Status   

 Construction complete. 
 

Three-Month Look Ahead 

Expect to complete all punch list items, place project into 1-year warranty period, and close project.  
  

Issues/Concerns 

None. 

 

Project Summary 
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Western Parkway Phase 2 

Project Purpose/Background 

The Western Parkway Phase 2 project involves the rehabilitation of the existing roadway and stormwater 
drainage between Acton Lane and Pierce Road.  Phase 2 is the next phase of improvements for a 
north/south alternative route to US 301 that will facilitate local vehicular traffic within Waldorf.  The existing 
roadway will be upgraded to a four-lane divided highway of Minor Arterial Parkway classification.  Auxiliary 
lanes are proposed for deceleration and acceleration at intersections and entrances where right-of-way 
width is sufficient to allow such improvements.   

 

Project Status  

 Notice to proceed issued on January 12, 2017.  Contractor mobilized to site on January 25, 2017 
and began installing erosion and sediment control measures.  Contractual project completion date 
is August 5, 2018. 

 Washington Gas on site relocating gas line to facilitate new roadway. 
 

 

Three-Month Look Ahead 

Contractor excavating for stormwater management pond. Receive approval of waiver request for time of 
year restriction for instream work. 
   

Issues/Concerns 

 Stormwater management facilities must be completed prior to May 4, 2017 to meet MDE deadlines. 

 Permits with MDE and ACOE may be affected by the transfer of property ownership and any 
proposed revisions by the new ownership.  

 Costs for relocating existing utilities (SMECO, Verizon).  

 

Project Summary 
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Western Parkway Phase 3B 

Project Purpose/Background 

The Western Parkway Phase 3B project involves the construction of a new four lane divided highway of 
Minor Arterial Parkway classification between Pierce Road and US Route 301 north of Mattawoman Drive. 
The Phase 3B project is the final phase of improvements for a north/south alternative route to US Route 
301 that will facilitate local vehicular traffic within Waldorf.   Additionally, this project will provide for the next 
links of the pedestrian and bicyclist facilities within the Waldorf Urban Core area, particularly west of Crain 
Highway. 

 

Project Status  

 County continues to work with new property owner on Memorandum of Understanding. 

 

Three-Month Look Ahead 

 County Attorney’s office to continue working with new property owner, Greenberg Gibbons regarding 
the Memorandum of Understanding enabling Capital Services to begin the procurement process for 
design with consultant(s). 

  

Issues/Concerns 

 Board of County Commissioners voted to revert back to the original alignment which terminates at 
Mattawoman Drive and US Route 301 which will require revisions to current drawings and permits. 
 

 

Project Summary 
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Billingsley Road Safety Improvements 

Project Purpose/Background 

This portion of Billingsley Road is considered a “road of use” with an acknowledged right of way of 30 ft. as 
accepted by the County from State Highway Administration (SHA) per an agreement dated August 22, 1988.  
The pavement width is typically substandard according to the Road Ordinance and varies between 
approximately twenty (20) feet and thirty-six (36) feet in width where auxiliary lanes presently exist.  The 
road itself and the associated infrastructure are limited by these right of way constraints, as well as 
limitations of the surrounding topography, natural features, and private property constraints. Minor safety 
improvements, such as raised pavement markings, greater signage, and drainage enhancements have 
been made over time to improve driving conditions. However, the current geometrics and associated 
physical constraints have limited the County’s ability to provide safety improvements. Based on these 
limitations, the County is designing the necessary improvements to Billingsley Road and the associated 
infrastructure (drainage, shoulders, etc.) to improve road and driver safety.  

 

Project Status   

 Soil borings completed on February 3, 2017.   

 Design consultant currently working on step 2 of the stormwater management review process. 

 Continuing the removal of trees and stumps immediately adjacent to the roadway. 

 Revised right of entry letter sent to property owner for archeological test pits (historic property), and 
percolation tests (relocation of septic field). 

 

Three-Month Look Ahead 

Expect to complete geotechnical investigation report, and submit step 2 stormwater management design 
plan for approval by Planning and Growth Management Department. 

  

Issues/Concerns 

 Impacts to four (4) properties due to stormwater management and changes in vertical alignment of 
the proposed roadway.  

 Preliminary roadway alignment will require relocation of septic field. 
 

Project Summary 
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McDaniel Road/Smallwood Dr. Traffic Signal Improvements 

 

Project Purpose/Background 

Project is result of a traffic warrant analysis completed in May 2016. After review by the Traffic Safety 
Committee due to  complaints from  residents regarding difficulty making U-turns and left turn movements 
from McDaniel Road, it was determined that a traffic signal be placed at this location. Elm Street 
Development is providing $50K to the project.  

 

Project Status  

 Design performed via task order consultant contract and is 95% complete. 

 Construction to start in April of 2017 and to be performed via piggyback contract. 

 

Three-Month Look Ahead 

Expect to receive and submit traffic design approval, complete procurement for construction services, and 
start construction.  Construction to be performed via piggyback on MDSHA contract. 

  

Issues/Concerns 

 Existing CADD drawings could not be reviewed by design consultant which required the 
development of new site drawings.   

 SHA advised that design review and maintenance responsibility is with the County.   

 Review services performed by separate consultant. 

 

 

Project Summary  
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Government Building Atrium/Security Renovations 
 

Project Purpose/Background 

Provide architectural, structural, mechanical, electrical, and plumbing design drawings as necessary for the 
installation of security upgrades for the atrium of the Charles County Government building.  Services 
provided shall be based on the layout selected from preliminary engineering and drawings prepared 
previously. 

 

Project Status  

Notice to proceed issued on January 18, 2017 and is currently underway with an anticipated completion 
date of June 1, 2017.  A budget request was submitted to Fiscal Services for consideration in FY2018 – 
FY2022 budget cycle. Sole Source services request sent to Purchasing on January 4, 2017.  Purchase 
Order issued on January 18, 2017. 

 

Three-Month Look Ahead 

Expect to review progress drawings with County staff and design team. 

 

Issues/Concerns 

None. 

 
Project Summary  
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Government Building Commissioner Wing Renovations 
 

Project Purpose/Background 

Develop and provide proposed mechanical, electrical, and plumbing plans for the renovation of the 
commissioners wing (C-Wing) of the Charles County Government building. The design consultant will at a 
minimum meet with County staff on site to review scope of the project, prepare proposed drawings based 
on the Scheme A as selected by the County, meet with County staff to review the plans, provide one set of 
modifications to the drawings as required, prepare construction documents of the approved design, and 
submit design drawings as necessary with building permit application in conjunction with the architectural 
modifications. 

 

Project Status  

Design underway based on Scheme A as requested by the County.   

 

Three-Month Look Ahead 

Expect to meet with design architect and stakeholders to review progress drawings, revise drawings as 
necessary, submit drawings for permit, and complete design. 

 

Issues/Concerns 

None. 

 
Project Summary  
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Southern Maryland Stadium Seating Area Cover/Roofing  

 

Project Purpose/Background 

Perform a feasibility study on providing a protected/covered roofing system over the seating area to create 
a venue for multiple spectator events and extend the viewing seasons.  
 
At a minimum, the consultant shall: 
 

 Use existing base building drawings, field measure and verify base building dimensions where 
required. Develop base plans. 

 Develop architectural concept(s) to explore different applicable roof systems. Develop simple 3D 
massing mode. Review Building Codes if applicable. 

  Review concepts with structural engineer for feasibility. Develop “order of magnitude” 
budget/cost estimate.  

 

Project Status  

Coordinating with design consultant and Purchasing for services via piggyback on existing contract. 

 

Three-Month Look Ahead 

Expect to complete procurement for design, submit design for review. 

 

Issues/Concerns 

None. 

 

 
Project Summary  
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RECENTYLY COMPLETED PROJECTS 

PROJECT NAME 
YEAR 

FULLY FUNDED 
YEAR 

COMPLETED 
TOTAL 

BUDGET 

NPDES Pinefield Retrofit FY13 May 2014 $1,219,630 

Bryans Road Well No. 7 Phase 1  FY07 Sept. 2014 $750,000  

NPDES Acton Lane FY14 Dec. 2014 $318,300   

Meadowlands Stormwater Management Pond FY13 Jan. 2015 $66,500 

NPDES Fox Run FY14 Jan. 2015 $1,091,710   

Eagle Ridge Section 2/3 FY14 Apr. 2015 $141,720 

Budget Security Mini Storage FY14 Apr. 2015 $5,060  

NPDES Bryans Road FY13 May 2015 $2,011,310 

Dogwood Drive Drainage Repairs FY16 Sept. 2016 $13,820 

Bibury Lane Bridge FY13 Dec. 2016 $310,000 

Poplar Hill Road Pass / No Pass Analysis FY17 Dec. 2016 $6,300 

NPDES White Plains FY15 Dec. 2016 $721,250   

NPDES Holly Tree   FY16 Dec. 2016 $1,746,700 

NPDES Roof Top Disconnects  FY17 Aug. 2016 $105,000 

Eagle Ridge Section 1   FY14 Feb. 2016 $287,310 

Chestnut Subdivision   FY16 Aug. 2015 $69,170 

Bucks Run    FY15 July 2016 $171,880 

Covington Point   FY15 April 2016 $65,930 

Strawberry Hills Water Line Extension FY16 Mar. 2016 $791,220 

Swan Point Water Tower Rehabilitation FY13 Oct. 2015 $677,000 

Patuxent Aquifer Study  FY14 May 2015 $1,673,000 

JP Morgan Repair   FY15 Oct. 2015 $791,870 

National Guard Armory Renovations Study FY16 Aug. 2016 $80,000 

Landfill Cells 2B & 2B   FY13 Sept. 2016 $9310,000 

Smallwood Tower Rehabilitation (Interior) FY16 Jan. 2016 $1,765,000 

National Guard Armory Sewer FY15 Dec. 2015 $480,000 

Old Washington Road Drainage Repairs FY16 Jan. 2017 $41,000 

Bryans Road Well No. 7 Phase 2  FY07 Feb. 2017 $150,000 

    TOTAL  $24,860,680 

 

 

 

 

 

 


